
Status Meeting - 3/4/2019 *Meeting subject: Weekly CDC FGH JEMBI EPTS*

MEETING MINUTES

Meeting Date: 3/4/2019 4:00 PM

Meeting Location: JEMBI 789 Mao Tse Tung

1 ATTENDANCE

Organization	Names
CDC	Agnaldo Guambe, Maria; Rein, Madona; Raja
FGH	Fernanda Alvim, Eurico José, Themis Ntasis
Jembi	Zainabe Dadá, Pinki Meggi, Paulo Matsinhe, Alessandro Campione

2 AGENDA

EPTS

- o Release modules and versions
- o Keep the release as it is and have a "table" for each module and the release number
 - Open MRS Version
 - Reports module
 - Synchronization module
- ✚ We need to ensure all partners are using the same concept dictionary. From preliminary assessments it appears as if CCS and FHI have differences, everyone else is OK
- ✚ JEMBI via CDC to ask each partner to send a screen shot of their configuration screen, they will provide upgrade migration scripts
 - o During centralization initiative with FGH, Ariel, CCS, can also ask for Concept dictionary
 - o Data quality issues should be addressed at this time as well (will work on this after the March release)
- Need guidance regarding what to do with old patient records (Maria);
- Indicators are not be deployed fast enough and therefore MOH has requested that Ariel develop queries/ SQL Scripts that will be run outside of EPTS
 - o CDC is going to allow Ariel to generate the queries, and will notify MOH the indicators will not be tested or certified
 - o ARIEL will be responsible for providing support to the clinical partners
 - o Eventually these indicators will need to be included in EPTS, so JEMBI and FGH should work with ARIEL when they meet with MOH if possible
- Reviewing the work plan (see revised work plan)
 - o TX TB requirements are being reviewed
 - o TB PREV requirements haven't been provided to PEPFAR
 - o TX ML waiting for PEPFAR to answer questions, more than likely won't be included in the March release

- o An indicator can take 2 weeks to develop, 1-2 weeks to test (new indicators)

- o Including SISMA, DevResults and DATIM in EPTS
 - Will evaluate for next release, needs to be included in centralization
 - Maria to inquire regarding SARA survey

- MOH Report - Roxanne, requirements meeting, delay in report , this report won't be included in the March release
 - o Need to let Roxanne know and need to begin having requirements meeting and documenting requirements
 - o Only 1 meeting occurred to date

3 POST MEETING ACTION ITEMS

#	Action	Assigned To	Deadline
1			
2			

4 NEXT MEETING

Next Meeting: